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Completed Tasks

e Draft Technical Reports
— Air Quality
— Biological Resources
— Cultural Resources
— Hazardous Materials and Solid Waste
— Noise
— Socioeconomic and Environmental Justice
— Traffic
— Water Quality and Hydrology




Completed Tasks

 Developed 3 alternatives to the project*

— Alternative 1 assumes development of the entire 70-
acre parcel upon project approval

— Alternative 2 Is a phased plan for development of the
entire 70-acre parcel to coincide with roadway
Improvements on Bradley Avenue

— Alternative 3 is a phased plan for development of the
entire 70-acre parcel to coincide with roadway
Improvements on Bradley Avenue and avoids a
sensitive biological resource

*All alternatives assume taxiway & apron to be built upon project
approval
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Completed Tasks

* Draft Environmental Impact
Report/Environmental Assessment (D-
EIR/EA)

— To satisfy California Environmental Quality

Act (CEQA) and National Environmental
Policy Act (NEPA) requirements




Next Steps...

Review of technical reports and D-EIR/EA by County
staff, County Counsel, and FAA

— Estimated completion early Summer 2007
45-day public review period

— Estimated Summer 2007

Review public comments and prepare Final EIR/EA
— Estimated Summer/Fall 2007

County Board hearing for certification of project

— Estimated Fall/Winter 2007

FAA approval of project/preparation of Findings of No
Significant Impact (FONSI)

— Estimated Fall/Winter 2007




Questions?




